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Project Name: Central Electronics Bank Replacement Project (CEB) 

Agency: North Dakota Department of Emergency Services 

Business Unit/Program Area: State Radio 

Project Sponsor: Mike Lynk 

Project Manager:  Aaron Kielhack 

 

Objectives 

Project Objectives 

Measurements 

Met/ 
Not Met Description 

The new system will be supported 
and will have the ability to obtain 
parts as/if needed. 

Met The Zetron system is fully supported and spare parts have already 
been ordered by NDDES/State Radio. 

Ability to expand state coverage to 
the appropriate number of towers. 

Met Within the next biennium additional towers will be constructed utilizing 
current and future legislative allocations- this is due to the deployment 
of the new system. 

Replace the voting system with a 
more conventional product. 

Met Voting system was turned off. 

More effective connectivity 
communication with channel 3 
statewide mutual aid. 

Met More than one unit is able to effectively communicate on the system 
concurrently. 

Infrastructure will support addition of 
more than two towers.  

Met Plans are already underway to expand the number of tower sites. 

 

 

Schedule Objectives 

Met/ 
Not Met 

Original Baseline Schedule  
(in Months) 

Final Baseline Schedule  
(in Months) 

Actual Schedule 
(in Months) 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Met 2 Months 2 Months 2 Months        0.0%   0.0% 

The metrics are for the execution phase schedule 

Budget Objectives 

Met/ 
Not Met Original Baseline Budget Final Baseline Budget Actual Costs 

Variance to 
Original Baseline 

Variance to 
Final Baseline 

Met $1,100,000 $1,100,000 $1,013,823 3% Under 3% Under 

 

Major Scope Changes 

There were no major scope changes after planning was completed. 

 

Lessons Learned 

 The system works when communication works. 

 Zetron should have provided a project manager from the start of the project. 

 There seems to be recurring bugs that are taking a long time to resolve. 

 Vendor needed to implement several new version of software throughout project to solve issues.  This delayed the 
project. 
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Success Stories 

 The project brought the Land Mobile Radio system to an IP environment and gave State Radio the ability to add 
additional towers to fill communication gap areas. 

 This system will allow State Radio the ability to move the dispatch center to another location. 

 The new system is user friendly and a good technical advancement. 

 The project was completed before the end of the current biennium. 
 

 


